2014 Plan of Operation - INTRASTATE

DELIVERIES - ALL AMAs DELIVERIES - PHOENIX AMA
Planned vs. Actual Planned vs. Actual
70 12 30 12
o0 /
- 10 25 10
B
£ 50 -
2 i 20 8 3
g —
o 40 - o
o o
o <
) / -6 15 — 6 o
¢ j : i g
> 30 — =]
g = - - >
> | -4 10 4 £
£ 20 11 | = = S
3 =
10 il il e M2 5 M 2
0 0 0 Jb I_I D I_I I_I D D
Jan feb mar apr may Jun jul aug sep oct nov dec jan feb mar apr may jun jul aug sep oct nov dec
DELIVERIES - PINAL AMA DELIVERIES - TUCSON AMA
Planned vs. Actual Planned vs. Actual
30 12 30 12
25 10 25 / 10
:O.-‘T el
A —C— =
¢ 20 el 8 20 8 ¢
< o
8 / / :
o
S 15 6 15 6 S
() -
= =z
k. )
s N / 4 :
> — pr—
O — —
5 — 2 5 2
= |_ O O B . | 0 _l | I | O
jan feb mar apr may jun jul aug sep oct nov dec jan feb mar apr may jun jul aug sep oct nov dec

= PLANNED (MONTHLY] = ACTUAL (MONTHLY] et PLANNED (TUM] st AT TUAL {TUM)




Actual Deliveries 2014 10-Sep-14

Plan of Operation jan feb mar apr may jun jul aug sep oct nov dec total
Phoenix AMA
2,000
2,000
1,680
4,147
4,502
1,000 1,000 , 4,500
0
0 0 0 0 0 0 0 1,230 2,000 1,000 1,000 0 5,230
Subtotal 0 1,568 3,241 2,239 0 0 1,134 0 0 0 0 0 8,182
Total to date 0 1,568 4,809 7,048 7,048 7,048 8,182 8,182 8,182 8,182 8,182 8,182 8,182
Projected total to date 2,000 2,000 2,000 2,500 1,500 647 0 1,230 2,000 1,000 1,000 0 15,877
Pinal AMA
0
5,700
5,700
5,700
4,300
5,700
5,000
5,000
Subtotal 400 500 900 4,261 2,539 3,407 2,993 0 0 0 0 0 15,000
Total to date 400 900 1,800 6,061 8,600 12,007 15,000 15,000 15,000 15,000 15,000 15,000 15,000
Projected total to date 400 5,500 3,900 2,900 1,600 2,500 2,200 1,900 400 400 300 100 22,100
Tucson AMA
0
1,000
2,000
1,000 1,000 1,000 0 0 0 0 0 1,000 1,000 0 6,500
PIMA MINE ROAD 0
0 1,000 2,044
CAVSARP— 0
0
SAVSARP— 11,400
2,000 2,000 2,000 2,000 1,000 1,000 2,000 2,000 14,000
CMID 989
0 0 0 0 482 1,000 1,000 750 0 0 0 0 3,232
KAIFARMS-RedRock 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
BKWFARMS| 0 0 0 0 0 0 0
0 0 0 0 0 0 0 0 0 0 0 0 0
Subtotal 3,000 2,000 1,000 3,000 3,211 1,155 1,023 0 0 0 0 0 14,389
Total to date 3,000 5,000 6,000 9,000 12,211 13,366 14,389 14,389 14,389 14,389 14,389 14,389 14,389
Projected total to date 3,000 3,000 3,000 2,000 482 1,000 1,000 750 2,000 3,000 4,300 3,244 26,776
TOTAL 3,400 4,068 5,141 9,500 5,750 4,562 5,150 0 0 0 0 0 37,571
Total to date 3,400 7,468 12,609 22,109 27,859 32,421 37,571 37,571 37,571 37,571 37,571 37,571 37,571

Projected total to date 5,400 10,500 8,900 7,400 3,582 4,147 3,200 3,880 4,400 4,400 5,600 3,344 64,753



